
 

 
CITY COUNCIL REPORT 

 

DATE:  January 20, 2015 
 
TO:  Mayor and Councilmembers 
 
FROM: Erik Solberg, Public Works Director 
    
CC: Jeff Meilbeck, Josh Copley, Jerene Watson, Leadership Team 
 
SUBJECT: CORE SERVICES MAINTENANCE FACILITY PROJECT 

DEVELOPMENT ACTIVITIES UPDATE 
 

 

 
Following is an update on the items that are in progress or completed on the 
Core Services Maintenance Facility: 
 

 The City’s consultant Shepard Wesnitzer, Inc. has scheduled a 
neighborhood public input meeting on proposed core services 
maintenance facility for Wednesday January 21, 2015. The meeting will be 
held at the DoubleTree by Hilton on W. Route 66 from 5:00 pm to 7:00 
pm. Additionally, the consultant has submitted the rezone application.   
 

 Staff is working to verify information received from citizens who provided 
the City with some historical data on uses of the land relating to the 
Thorpe Park land on which the current Public Works Yard is located. 
 

 The consultant has submitted the submitted the concept site plan which 
has been reviewed by the City’s IDS committee. Comments have been 
received and revisions to address those comments are in progress.  
 

 The lot split for the McAllister parcel has been completed with the County.    
The survey work to protect easements and define the parcel currently 
used for the public works yard is in progress. 

 
DISCUSSION 
 The annexation/rezoning/site plan approval is currently in progress and is 
scheduled to be complete October 30, 2015. Scheduled milestone dates for 
these activities are as follows: 
 
Concept Plan Approval 
  November 18, 2014 – Concept Plan Submitted to City (complete) 
February 9, 2015 – Concept Plan Approval 
 
Annexation 
May 16, 2015 – Planning & Zoning Commission meeting 
June 9, 2015 – City Council Work Session 
June 16, 2015 – City Council Meeting 



 2 

Rezoning 
January 21, 2015 – Neighborhood Public Meeting  
September 9, 2015 – Planning & Zoning meeting 
October 13, 2015 – City Council Work Session 
October 20, 2015 – City Council Meeting 
 
Site Plan 
March 10, 2015 – Initial Site Plan Submittal 
April 23, 2015 – Site Plan Resubmittal 
June 11, 2015 – Site Plan Approval 
 
Upon approval of the site plan, detailed design can begin.  Detailed plans and 
construction drawings are estimated to take approximately 8 months to complete, 
with an estimated date of completion of March 1, 2016.  Construction duration is 
currently estimated at 12 months, with completion estimated for April 1, 2017. 
 
RECOMMENDATION / CONCLUSION 
This report is for information only.  


